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May 23, 1997

Mr. Dennis aRusso

Interdivisional Operations Manager
RI Resource Recovery Corporation
65 Shun Pike

Johnston, RI 02919

RE: Revised Schedule to Complete the Combined RI/FS for OU2

Dear Mr. aRusso:

Last September 10, 1996, EPA met with the RIRRC to discuss the schedule of the ongoing OU2
RI, RA and FS. At the time, there was an apparent discrepancy between EPA’s and RIRRC’s
projected completion date for the combined RI/FS for OU2. On September 23, 1996, RIRRC’s
contractor, GZA, submitted two proposed schedules. One was the schedule if Task SC was
retained, and the other if Task 5C was omltted EPA subsequently notified RIRRC that it
approved Task 5C being omitted.

The latter schedule (Task SC omitted) suggested that RIRRC could complete the combined RI/FS
by late August 1997. Because of the September 23 submittal, EPA revised its tracking system to
reflect the August 1997 date for RI/FS completion. In February 1997, EPA realized, however,
that if the RI/FS was to be complete by August 1997, then we needed to receive a draft Rl by
early March 1997 to begin the Public Participation process.

John Courcier of my staff contacted Edward Summerly of GZA in late February 1997 to find out
if a draft RI was forthcoming. GZA informed EPA at that time that due to certain delays, they
would not complete the combined RI/FS by August 1997. Consequently, GZA was not prepared
to submit the draft RI at that time. EPA requested that GZA submit an updated schedule to give
us a better idea as to when the process would be completed. EPA also needed this information to
update our tracking system.

To date, EPA has not received a new schedule. Therefore, I am requesting that RIRRC submit a
revised schedule to EPA reflecting the projected completion date of the combined RI/FS. GZA
said to EPA that another four or five months may have to be added to the September 23, 1996
schedule. If this is the case, RIRRC should provide justification why this additional delay 1s
necessary.
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If you have any questions or if I can be of any assistance, please contact me at (617)573-9631.

Sincerely,

flcleadl C eyt

Richard C. Boynton, Chi
NH & RI Superfund

cc: E. Summerly, GZA
L. Sclama, RIDEM
J. Courcier, EPA
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